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ESTIMATE RUN 10/03/2016

ESTIMATE SUMMARY 13:00:29

CONTID: C19791R        ESTIMATE NO: 0002 PROG 2005

PCN: 19791R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 mp 136.61 PERCENT TIME:

PROJECT NO: CR500-154                     

FY 15 PRIORITY CULVERT US 160 MM 136.6

NAME OF ROAD:  

PROJECT COUNTIES: ARCHULETA

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING

275 E 64th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80221     (303)455-0838 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 872,036.00 PARTICIPATING $ $ 3,800.00

AWARD PROJECT AMT: 886,462.00 NON-PARTICIPATING 463,119.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -21,774.40

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,902.59

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

48.96

FIXED COMPLETION DATE

FIXED COMPLETION DATE

70.51%

257,202.50

466,919.00

445,144.60

435,242.01

$

$

$

$

5,700.00

609,133.50

614,833.50

0.00

614,833.50

-13,296.93

0.00

601,536.57

0.00

AMOUNT DUE 601,536.57 435,242.01

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 435,242.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

47.0 TIME ALLOW: 11/18/2016 ??:??:??

ORIG TIME ALLOW: 11/18/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/15/2016

08/15/2016

09/30/2016

02/11/2016

02/24/2016

03/08/2016

08/15/2016
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PCN: 19791R-BID   ESTIMATE RUN 10/03/2016

PROJECT: CR500-154                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:00:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.750

0.250

201-00000  
 

10,000.001.000

2,500.00

1.000

L S 

10,000.00000

0010 Removal of Pipe 0.000

198.000

202-00035  
 

3,960.00198.000

3,960.00

198.000

LF  

20.00000

0015 *Removal of Asphalt Mat 75.000

100.000

202-00220  
 

7,000.00175.000

4,000.00

175.000

SY  

40.00000

0020 *Removal of Pavement Marking 1,555.000

2,674.000

202-00250  
 

12,687.004,229.000

8,022.00

4,800.000

SF  

3.00000

0025 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

190.00000

0030 Hydraulic Excavator 0.000

1.500

203-01565  
 

240.001.500

240.00

10.000

HOUR

160.00000

0035 Truck (Dump) 0.000

2.000

203-01582  
 

210.002.000

210.00

10.000

HOUR

105.00000

0040 Combination Loader 0.000

0.500

203-01594  
 

57.500.500

57.50

5.000

HOUR

115.00000

0045 *Potholing 8.000

0.000

203-01597  
 

2,400.008.000

0.00

8.000

HOUR

300.00000

0050 Sweeping (With Pickup Broom) 0.000

1.000

203-01622  
 

110.001.000

110.00

5.000

HOUR

110.00000

0055 Laborer 0.000

2.500

203-02330  
 

137.502.500

137.50

10.000

HOUR

55.00000
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PCN: 19791R-BID   ESTIMATE RUN 10/03/2016

PROJECT: CR500-154                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:00:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Structure Excavation 50.000

650.000

206-00000  
 

45,500.00700.000

42,250.00

700.000

CY  

65.00000

0065 Structure Backfill (Special) 0.000

700.000

206-00050  
 

73,500.00700.000

73,500.00

700.000

CY  

105.00000

0070 *Shoring 1.000

0.000

206-01750  
 

60,000.001.000

0.00

1.000

L S 

60,000.00000

0075 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

215.000

CY  

27.00000

0080 Stockpile Topsoil 0.000

15.000

207-00210  
 

300.0015.000

300.00

15.000

CY  

20.00000

0085 Stockpile Wetland Topsoil 0.000

34.000

207-00310  
 

1,020.0034.000

1,020.00

34.000

CY  

30.00000

0090 *Erosion Log Type 1 (12 Inch) 35.000

22.000

208-00002  
 

285.0057.000

110.00

57.000

LF  

5.00000

0095 *Silt Fence 134.000

0.000

208-00020  
 

268.00134.000

0.00

134.000

LF  

2.00000

0100 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,300.001.000

0.00

1.000

EACH

1,300.00000

0105 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,400.00000

0110 Removal and Disposal of Sediment (Labor) 0.000

5.500

208-00103  
 

302.505.500

302.50

20.000

HOUR

55.00000
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PCN: 19791R-BID   ESTIMATE RUN 10/03/2016

PROJECT: CR500-154                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:00:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

110.00000

0120 Water Control 0.250

0.750

208-00400  
 

15,000.001.000

11,250.00

1.000

L S 

15,000.00000

0125 Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

6.000

EACH

30.00000

0130 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

100.000

LF  

20.00000

0135 Relay Riprap 0.000

192.000

210-02900  
 

9,600.00192.000

9,600.00

192.000

CY  

50.00000

0140 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.360

ACRE

3,000.00000

0145 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.020

ACRE

40,000.00000

0150 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.360

ACRE

3,000.00000

0155 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.360

ACRE

3,000.00000

0160 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

76.000

LB  

7.00000

0165 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

50.000

EACH

7.00000
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PCN: 19791R-BID   ESTIMATE RUN 10/03/2016

PROJECT: CR500-154                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:00:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Wildlife Biologist 1.500

0.000

240-00000  
 

150.001.500

0.00

1.500

HOUR

100.00000

0175 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

110.000

TON 

500.00000

0180 Soil Riprap (12 Inch) 0.000

58.000

506-00412  
 

8,700.0058.000

8,700.00

58.000

CY  

150.00000

0185 72 Inch Reinforced Concrete Pipe 0.000

176.000

603-01720  
 

184,800.00176.000

184,800.00

176.000

LF  

1,050.00000

0185 MATERIAL ALLOWANCE 72" RCP 88.000

-88.000

0.000.000

-19,254.40LF  

218.80000

0190 72 Inch Reinforced Concrete End Section 0.000

2.000

603-05072  
 

10,000.002.000

10,000.00

2.000

EACH

5,000.00000

0190 MATERIAL ALLOWANCE 72" RCP Flared End Bell 1.000

-1.000

0.000.000

-2,520.00EACH

2,520.00000

0195 Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

0.000

LF  

10.00000

0200 Fence (Plastic) 105.000

116.000

607-11525  
 

884.00221.000

464.00

221.000

LF  

4.00000

0205 *Detour Pavement 0.000

826.000

621-00450  
 

28,084.00826.000

28,084.00

826.000

SY  

34.00000

0210 *Construction Surveying 0.000

0.500

625-00000  
 

4,000.000.500

4,000.00

1.000

L S 

8,000.00000
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PCN: 19791R-BID   ESTIMATE RUN 10/03/2016

PROJECT: CR500-154                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:00:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Mobilization 0.183

0.184

626-00000  
 

69,730.000.367

34,960.00

1.000

L S 

190,000.00000

0220 Public Information Services (Tier IV) 0.330

0.330

626-01104  
 

1,980.000.660

990.00

1.000

L S 

3,000.00000

0225 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

40.000

GAL 

610.00000

0230 *Pavement Marking Paint (Waterborne) 23.610

10.290

627-00011  
 

6,780.0033.900

2,058.00

33.900

GAL 

200.00000

0235 *Flagging 37.500

61.000

630-00000  
 

2,167.0098.500

1,342.00

200.000

HOUR

22.00000

0240 *Traffic Control Inspection 2.000

9.000

630-00007  
 

957.0011.000

783.00

16.000

DAY 

87.00000

0245 *Traffic Control Management 11.000

19.000

630-00012  
 

16,800.0030.000

10,640.00

45.000

DAY 

560.00000

0250 *Construction Traffic Sign (Panel Size A) 2.000

1.600

630-80341  
 

21.603.600

9.60

4.000

EACH

6.00000

0255 *Construction Traffic Sign (Panel Size B) 6.000

8.400

630-80342  
 

172.8014.400

100.80

16.000

EACH

12.00000

0260 *Construction Traffic Sign (Panel Size C) 2.000

1.600

630-80343  
 

43.203.600

19.20

4.000

EACH

12.00000

0265 *Construction Traffic Sign (Special) 32.000

25.600

630-80344  
 

403.2057.600

179.20

64.000

SF  

7.00000
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PCN: 19791R-BID   ESTIMATE RUN 10/03/2016

PROJECT: CR500-154                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:00:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Advance Warning Flashing or Sequencing Arrow Panel (A 
Type) 

1.000

0.800

630-80356  
 

522.001.800

232.00

2.000

EACH

290.00000

0275 *Portable Message Sign Panel 26.000

51.000

630-80359  
 

1,347.5077.000

892.50

136.000

DAY 

17.50000

0280 *Drum Channelizing Device 29.500

23.600

630-80360  
 

637.2053.100

283.20

60.000

EACH

12.00000

0285 *Drum Channelizing Device (With Light) (Flashing) 7.500

6.000

630-80363  
 

310.5013.500

138.00

15.000

EACH

23.00000

0290 Concrete Barrier (Temporary) 151.000

254.000

630-80370  
 

26,325.00405.000

16,510.00

450.000

LF  

65.00000

0295 *Traffic Cone 8.500

6.800

630-80380  
 

30.6015.300

13.60

17.000

EACH

2.00000

0300 *Impact Attenuator (Temporary) 10.000

58.400

630-85011  
 

410.4068.400

350.40

110.000

DAY 

6.00000

0305 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0310 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0315 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 19791R-BID   ESTIMATE RUN 10/03/2016

PROJECT: CR500-154                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:00:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 609,133.50441,344.60864,436.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0325 Field Office (Class 1) 0.250

0.500

620-00001  
 

5,250.000.750

3,500.00

1.000

EACH

7,000.00000

0330 Sanitary Facility 0.250

0.500

620-00020  
 

450.000.750

300.00

1.000

EACH

600.00000

CAT 5,700.003,800.007,600.00CURRENT AMT0400 $ $ $

$ 614,833.50445,144.60$872,036.00$CURRENT AMTPROJECT TOTAL


